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ESTIMATE RUN 12/21/2009

ESTIMATE SUMMARY 13:27:07

CONTID: C17117         ESTIMATE NO: 0004 PROG 2005

PCN: 17117-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36@BROADWAY INTERSECTION SIG PERCENT TIME:

PROJECT NO: ES40361-090                   

US36@BROADWAY INTERSECTION SIG

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 11/25/2009 DATE TIME STARTED 08/03/2009

250 N. MAIN ST. DATE LET 06/04/2009 DATE WORK BEGAN

 DATE AWARDED 06/16/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/01/2009 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 08/03/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 266,134.65 PARTICIPATING $ $ 103,204.10

AWARD PROJECT AMT: 235,821.15 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,525.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -791.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.00

TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

75.42%

65,405.05

103,204.10

88,679.10

87,887.55

$

$

$

$

200,729.60

0.00

200,729.60

0.00

200,729.60

-3,537.32

0.00

197,192.28

0.00

AMOUNT DUE 197,192.28 87,887.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,887.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 17117-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES40361-090                   ESTIMATE NO: 0004 13:27:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF MEDIAN COVER 204.000 204.000

SY  0.000 0.00

12.75000 204.000 2,601.00

202-00195  
 

0010 *REMOVAL OF CURB 270.000 270.000

LF  0.000 0.00

7.25000 270.000 1,957.50

202-00201  
 

0015 *REMOVAL OF ASPHALT MAT 163.000 163.000

SY  0.000 0.00

50.50000 163.000 8,231.50

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 3,171.000 0.000

SF  0.000 0.00

1.65000 0.000 0.00

202-00250  
 

0025 REMOVAL OF LIGHT STANDARD 1.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

202-00700  
 

0030 REMOVAL OF GROUND SIGN 3.000 1.000

EACH 0.000 0.00

21.00000 1.000 21.00

202-00810  
 

0035 REMOVAL OF SIGN PANEL 5.000 0.000

EACH 0.000 0.00

42.00000 0.000 0.00

202-00821  
 

0040 POTHOLING 24.000 24.000

HOUR 0.000 0.00

125.00000 24.000 3,000.00

203-01597  
 

0045 EROSION LOG (12 INCH) 0.000 0.000

LF  0.000 0.00

4.35000 0.000 0.00

208-00002  
 

0050 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

531.00000 1.000 531.00

208-00045  
 

0055 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000 0.000

HOUR 0.000 0.00

83.00000 0.000 0.00

208-00103  
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PCN: 17117-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES40361-090                   ESTIMATE NO: 0004 13:27:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000 0.000

HOUR 0.000 0.00

103.00000 0.000 0.00

208-00105  
 

0065 RESET SIGN PANEL 1.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

210-00815  
 

0070 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

102.00000 0.000 0.00

304-06007  
 

0075 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 63.350 63.350

TON 0.000 0.00

140.00000 63.350 8,869.00

403-33741  
 

0080 DRILLED CAISSON (18 INCH) 6.000 6.000

LF  0.000 0.00

180.00000 6.000 1,080.00

503-00018  
 

0085 *DRILLED CAISSON (36 INCH) 15.000 15.000

LF  0.000 0.00

393.00000 15.000 5,895.00

503-00036  
 

0090 *CURB AND GUTTER TYPE 2 (SECTION I-B) 266.000 266.000

LF  0.000 0.00

22.00000 266.000 5,852.00

609-21010  
 

0095 *MEDIAN COVER MATERIAL (CONCRETE) 1,468.000 1,468.000

SF  0.000 0.00

5.00000 1,468.000 7,340.00

610-00030  
 

0100 DELINEATOR (FLEXIBLE) (TYPE III) 6.000 0.000

EACH 0.000 0.00

69.00000 0.000 0.00

612-00043  
 

0105 2 INCH ELECTRICAL CONDUIT (JACKED) 689.000 689.000

LF  0.000 0.00

8.50000 689.000 5,856.50

613-00201  
 

0110 3 INCH ELECTRICAL CONDUIT (JACKED) 1,378.000 1,378.000

LF  0.000 0.00

10.00000 1,378.000 13,780.00

613-00301  
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PCN: 17117-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES40361-090                   ESTIMATE NO: 0004 13:27:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 2 INCH ELECTRICAL CONDUIT (PLASTIC) 115.000 0.000

LF  115.000 920.00

8.00000 115.000 920.00

613-01200  
 

0120 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

613-01300  
 

0125 WIRING 1.000 0.000

L S 1.000 4,310.00

4,310.00000 1.000 4,310.00

613-10000  
 

0125 MATERIAL ALLOWANCE WIRING 1.000

L S -1.000 -1,040.00

1,040.00000 0.000 0.00

0130 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 3.000 0.000

EACH 2.000 890.00

445.00000 2.000 890.00

613-70250  
 

0135 SIGN PANEL (CLASS II) 69.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00012  
 

0140 SIGN PANEL (CLASS III) 42.000 0.000

SF  0.000 0.00

22.00000 0.000 0.00

614-00013  
 

0145 STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 40.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01512  
 

0150 STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 4.000 0.000

EACH 0.000 0.00

205.00000 0.000 0.00

614-01522  
 

0155 TRAFFIC SIGNAL FACE (12-12-12) 9.000 0.000

EACH 9.000 6,075.00

675.00000 9.000 6,075.00

614-70336  
 

0160 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 1.000 970.00

970.00000 1.000 970.00

614-70560  
 



CONTID: C17117         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17117-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES40361-090                   ESTIMATE NO: 0004 13:27:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 INTERSECTION DETECTION SYSTEM (CAMERA) 3.000 0.000

EACH 3.000 18,000.00

6,000.00000 3.000 18,000.00

614-72886  
 

0165 MATERIAL ALLOWANCE CAMERA 3.000

EACH -3.000 -13,485.00

4,495.00000 0.000 0.00

0170 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 1.000 11,950.00

11,950.00000 1.000 11,950.00

614-81135  
 

0175 TRAFFIC SIGNAL-LIGHT POLE STEEL (2-50 FOOT MAST ARM) 1.000 0.000

EACH 1.000 24,150.00

24,150.00000 1.000 24,150.00

614-81250  
 

0180 TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000

EACH 0.000 0.00

1,220.00000 0.000 0.00

614-84000  
 

0185 TELEMETRY (FIELD) 1.000 0.000

EACH 0.000 0.00

2,530.00000 0.000 0.00

614-86105  
 

0190 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 1.000 15,000.00

15,000.00000 1.000 15,000.00

614-86246  
 

0195 UNINTERRUPTED POWER SUPPLY 1.000 0.000

EACH 1.000 5,770.00

5,770.00000 1.000 5,770.00

614-86800  
 

0200 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

2,400.00000 0.900 2,160.00

625-00000  
 

0205 *MOBILIZATION 1.000 0.600

L S 0.400 4,000.00

10,000.00000 1.000 10,000.00

626-00000  
 

0210 *PAVEMENT MARKING PAINT (WATERBORNE) 36.000 0.000

GAL 0.000 0.00

72.00000 0.000 0.00

627-00011  
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PCN: 17117-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES40361-090                   ESTIMATE NO: 0004 13:27:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

164.000 0.000

SF  0.000 0.00

11.25000 0.000 0.00

627-30405  
 

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

88.000 0.000

SF  0.000 0.00

7.00000 0.000 0.00

627-30410  
 

0225 *FLAGGING 150.000 80.000

HOUR 18.500 536.50

29.00000 98.500 2,856.50

630-00000  
 

0230 *TRAFFIC CONTROL INSPECTION 96.000 70.000

DAY 23.000 3,312.00

144.00000 93.000 13,392.00

630-00007  
 

0235 *TRAFFIC CONTROL MANAGEMENT 50.000 13.000

DAY 3.000 1,392.00

464.00000 16.000 7,424.00

630-00012  
 

0240 *UNIFORMED TRAFFIC CONTROL COORDINATION 9.000 0.000

HOUR 1.000 5.00

5.00000 1.000 5.00

630-00015  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 1.000

EACH 2.600 85.80

33.00000 3.600 118.80

630-80341  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 11.500

EACH 13.700 767.20

56.00000 25.200 1,411.20

630-80342  
 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 233.000 116.500

SF  93.200 2,609.60

28.00000 209.700 5,871.60

630-80344  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.400 336.00

840.00000 0.900 756.00

630-80358  
 

0265 *DRUM CHANNELIZING DEVICE 40.000 20.000

EACH 16.000 896.00

56.00000 36.000 2,016.00

630-80360  
 



CONTID: C17117         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17117-BID    ESTIMATE RUN 12/21/2009

PROJECT: ES40361-090                   ESTIMATE NO: 0004 13:27:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 3.000

EACH 2.400 204.00

85.00000 5.400 459.00

630-80363  
 

0275 *TRAFFIC CONE 100.000 18.500

EACH 71.500 715.00

10.00000 90.000 900.00

630-80380  
 

0280 F/A MINOR CONTRACT REVISIONS 17,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0285 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0290 F/A ASPHALT PAVEMENT INCENTIVE 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0295 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0300 F/A ASPHALT CEMENT COST ADJUSTMENT 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0315 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $88,369.10 200,419.60CURRENT AMT 265,824.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 SANITARY FACILITY 1.000 0.000

EACH 1.000 310.00

310.00000 1.000 310.00

620-00020  
 

CAT 0400 $310.00 310.00CURRENT AMT 310.00 $$

PROJECT TOTAL 88,679.10 $ 200,729.60CURRENT AMT 266,134.65 $$


